STRITE design + remodel

+ OUR PROCESS

● STRITE ● STRITE & Client ● Client

Initial Meeting (Design Ideas / Investment)

Client Authorizes Design Agreement

SDR Provides Conceptual Design

SDR Prepares Preliminary Plan

Client Visits Showrooms and Finalizes Selections

Client Approves Final Plan

SDR Creates Description of Work (DOW), Fixes Price
Team Members Preview Project Site As Required

Client Reviews SDR Package, Authorizes SDR to Proceed
- Description of work
- Remodel agreement investment amount
- Plans / rendering as required

Pre-Construction Begins
- SDR Commits to Vendors/Tradespeople
- SDR Orders Custom Materials
- SDR Obtains Permits as Required

Pre-Construction Walk-Through (Passing the Baton)
Client Meets with Production Coordinator and Designer

Production Coordinator Assigns Project Manager

Construction Begins
Detailed Construction Schedule Created with Completion Date