STRITE design + remodel

+ OUR PROCESS

● STRITE ● STRITE & Client ● Client

Initial Meeting (Design Ideas / Investment)

Client Authorizes Design Agreement

SDR Provides Conceptual Design

SDR Prepares Preliminary Plan

Client Visits Showrooms and Finalizes Selections

Client Approves Preliminary Plan

SDR Creates Description of Work
Fixed Price
Remodel Agreement

Client Reviews Documents, Authorizes SDR to Proceed
- Description of work
- Remodel agreement
- Plans / rendering as required

Pre-Construction Walk-Through (Passing the Baton)
Client Meets with Production Coordinator and Designer

Construction Begins
- Project Manager assigned
- Construction Preparation

During Construction
- Open and timely communication

Project Completion
- Walk through and record "punch list"
- Receive warranty information
- We use your feedback to find ways to improve